
 
 
 
 
 
December 10, 2013 

 

CTC Project Update 

 

CTC Committee Members: 

 

These are the updates for the current CTC Projects.  

 

Threlko Project 12-13-161 (Bobwhite Lane EC-23, Lentz Lane EC-131 and Highpoint 

Road EC-105): 

The final walk down of the completed project is scheduled for 12/12/13. A change 

order was issued for the amount of $1,480.00 because additional storm water pipe 

was added to tie in the plunge pool. 

 

Blair Project 12-13-162 (Murrah Forest Drive EC-160 & S19-449, Murrah Forest Court 

S19-450, Sheppard Drive EC-216 and Silver Fox Court EC-219): 

Projects are complete but have not scheduled a final walk down. I’m excepting to 

schedule walk down by the end of the year. A change order for $19,800.00 was 

issued to add asphalt leveling on Murrah Ext and also resurfacing and extending 

Townes Road at the entrance. 

 

After the holidays Ginny and I will be preparing to do the Mt. Zion Road Project 

and the Windy Ridge/Country Way Projects which bids will go out in February/March. 

 

The Indefinite Deliver Contract for Engineering Services is due February 7th, 2014. 

So we will be selecting a group of 5 people to review engineering to do work for 

us the next 2 years. 

 

SCDOT Update from Clifton (sent 12/09/13): 

The resurfacing project on Bland Baptist from SC 23 to S19-237 will be let 

tomorrow (12/10/13) at 2 pm. The full Depth Reclamation and Triple treatment on 

Macedonia from US 25 to the End will also be let tomorrow (12/10/13)at 2 pm. 

 

 

 

With regards, 

 

 

 

Guy Mueller 

CTC Administrator 

 

GM/gw 

                                                                                                                                                               

   


